COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 14/ 2021

ESTI MATE SUMVARY 16: 24: 37
CONTI D C20627 ESTI MATE NO. 0003 FINL SPEC YR 2005
PCN: 20627-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIME ALLOW 30 WORK DAYS
US 160 N-10-V SOUTH FORK SCOUR PERCENT TIME: 100. 00 ORI G TI ME ALLOW 30 WORK DAYS

PRQIECT NO NHPP1602- 152
US 160 N-10-V SOUTH FORK SCOUR M TI GATI ON

NAME OF ROAD:
PRQIECT COUNTI ES: RI O GRANDE

CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, LLC. dba ACC Mountain Vst PAY PER OD ENDI NG 01/ 14/ 2021 DATE TI ME STARTED 10/ 05/2020
4901 S. Wndernere St DATE LET 07/ 23/ 2020 DATE WORK BEGAN
DATE AWARDED 07/ 31/ 2020 DATE TI ME SToPPeD 11/25/2020
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED 11/ 25/ 2020
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 05/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 310, 751. 86 PARTI Cl PATI NG $ 1, 000. 00 $ 0.00
AWARD PRQIECT AMI:  $ 357, 160. 00 NON- PARTI Cl PATI NG 309, 751. 86 595. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 310, 751. 86 595. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 310, 751. 86 595. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5,357. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 310, 751. 86 5,952. 40
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 310, 751. 86 5,952, 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,952.40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 20627-BI D ESTI MATE RUN 01/ 14/ 2021
PRQJECT: NHPP1602- 152 ESTI MATE NO 0003 16: 24: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1.100 1.100
ACRE 0. 000 0. 00
5, 000. 00000 1.100 5, 500. 00
0010 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0011 203-01510 Backhoe 16. 000 16. 000
HOUR 0. 000 0. 00
124. 31000 16. 000 1, 988. 96
0015 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
325. 00000 0. 000 0.00
0020 207-00205  Topsoil 23.000 23.000
cY 0. 000 0. 00
25. 00000 23.000 575. 00
0025 207-00210 St ockpi l e Topsoi | 23. 000 23.000
cY 0. 000 0. 00
24. 00000 23. 000 552. 00
0030 207-00305 Wetland Topsoi l 0. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0.00
0040 208-00008 Erosi on Log Type 2 (12 Inch) 77.000 77.000
LF 0. 000 0. 00
7.00000 77.000 539. 00
0045 208-00020 Silt Fence 173. 000 173. 000
LF 0. 000 0. 00
3. 00000 173. 000 519. 00
0050 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00

3, 530. 00000 2.000 7,060. 00



CONTI D

ROADWAY

CAT NO0200

0055 208-00082

0060

208- 00103

0065

208- 00105

0070

208- 00106

0075

208- 00207

0080

210- 01000

0085

212-00006

0090

212-00028

0095

212-00032

0100

213- 00003

0105 213-00061

C20627

20627-BI D
NHPP1602- 152

| TEM
DESCRI PTI ON

Construction Mat

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

Reset Fence

Seedi ng (Native)

Seedi ng (Wetl ands)

Soi | Condi tioni ng

Mil chi ng (Weed Free)

Ml ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
SF
25. 00000
0. 000
HOUR
45. 00000
0. 000
HOUR
120. 00000
0. 000
HOUR
300. 00000
26. 000
DAY
200. 00000
60. 000
LF
7.00000
0. 600
ACRE
2, 200. 00000
0. 020
ACRE
25, 000. 00000
0. 600
ACRE
4, 000. 00000
0. 600
ACRE
2, 300. 00000
155. 000
LB

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

26. 000
0. 000
26. 000

60. 000
0. 000
60. 000

0. 600
0. 000
0. 600

0. 020
0. 000
0.020

0. 600
0. 000
0. 600

0. 600
0. 000
0. 600

155. 000
0. 000
155. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 24: 37

AMOUNT

5, 200

420.

1, 320

500

2,400

1,380

775.

.00

.00

.00

.00

00

00

00

00

00

00

00
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PCN: 20627-BI D ESTI MATE RUNO1/ 14/ 2021
PRQIECT: NHPP1602- 152 ESTI MATE NO 0003 16: 24: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 214-01013 Live WIlow Stakes 20. 000 20. 000
EACH 0. 000 0.00
5. 00000 20. 000 100. 00
0115 216-00101 Soil Retention Bl anket (Straw Coconut) 71.000 71.000
(Phot odegr adabl e C as sy 0. 000 0.00
6. 00000 71.000 426.00
0120 240-00000 W dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0125 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 607-11525 Fence (Plastic) 500. 000 500. 000
LF 0. 000 0. 00
3. 00000 500. 000 1, 500. 00
0135 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0140 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0145 626-01114  *Public Information Managenent (Tier V) 62. 000 55. 000
DAY 7.000 595. 00
85. 00000 62. 000 5,270. 00
0150 627-00013 Pavenent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0.00
200. 00000 0. 000 0. 00
0155 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0160 630-00007 *Traffic Control Inspection 15. 000 15. 000
DAY 0. 000 0.00

70. 00000 15. 000 1, 050. 00
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PCN: 20627-BI D ESTI MATE RUNO1/ 14/ 2021
PRQIECT: NHPP1602- 152 ESTI MATE NO 0003 16: 24: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-00012 *Traffic Control Management 36. 000 36. 000
DAY 0. 000 0. 00
650. 00000 36. 000 23, 400. 00
0170 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 4.000
EACH 0. 000 0. 00
20. 00000 4.000 80. 00
0175 630-80342  *Construction Traffic Sign (Panel Size B) 10. 000 10. 000
EACH 0. 000 0. 00
30. 00000 10. 000 300. 00
0180 630-80344 *Construction Traffic Sign (Special) 60. 000 60. 000
SF 0. 000 0. 00
35. 00000 60. 000 2,100. 00
0185 630-80360  *Drum Channel i zi ng Device 25. 000 25. 000
EACH 0. 000 0. 00
20. 00000 25. 000 500. 00
0190 630-80380 *Traffic Cone 25. 000 25. 000
EACH 0. 000 0. 00
3.00000 25.000 75. 00
0195 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70034 F/ A Project First 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 122,129.96 % 595.00% 122,129.96
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CAT NO0300

0014 203-02330

0016

700- 70081

0017

700- 70081

0215

206- 00000

0220

208- 00400

0225

420- 00102

0230 506-00230

CAT NO0400

0235 620- 00020

| TEM
DESCRI PTI ON
STRUCTURES
Labor er
F/ A Provi de Disposal of Debris

F/ A Provi de Base Course for

Access Road

Structure Excavation

Wat er

Control

Ceotextile (Erosion Control) (Cass 1)

*Riprap (30 In)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Town of South Fork Park

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
20. 000
HOUR
54. 87000
165. 000
FA
1. 00000
609. 500
FA
1. 00000
558. 000
cy
60. 00000
1. 000
LS
65, 000. 00000
510. 000
sy
7. 00000
558. 000
cy
150. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

16: 24: 37
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
20. 000
0. 000 0.00
20. 000 1,097. 40
165. 000
0. 000 0.00
165. 000 165. 00
609. 500
0. 000 0.00
609. 500 609. 50
558. 000
0. 000 0.00
558. 000 33, 480. 00
1. 000
0. 000 0.00
1. 000 65, 000. 00
510. 000
0. 000 0.00
510. 000 3,570. 00
558. 000
0. 000 0.00
558. 000 83, 700. 00
187,621.90 % 0.00% 187,621.90
1. 000
0. 000 0.00
1. 000 1, 000. 00
1, 000. 00 $ 0.00% 1, 000. 00
310,751.86 % 595.00$% 310, 751. 86



